

EFRAG SECRETARIAT PAPER FOR PUBLIC MEETING

This paper has been prepared by EFRAG Secretariat for discussion at a public meeting of the EFRAG Board. The paper does not represent the official views of EFRAG or any individual member of the EFRAG Board or EFRAG TEG. The paper is made available to enable the public to follow the discussions in the meeting. Tentative decisions are made in public and reported in EFRAG Update. EFRAG positions as approved by the EFRAG Board are published as comment letters, discussion or position papers or in any other form considered appropriate in the circumstances.

Technical Work Plan November 2016 – March 2017**Objective**

- 1 The objective of this session is for the EFRAG Board to conduct its monthly review of the technical work plan and advise of any necessary changes.

Background

- 2 In the past, the EFRAG Board requested that:
 - (a) an explanation be provided for any IASB implementation projects that are classified as significant; and
 - (b) the work plan be updated and presented for approval at every meeting.
- 3 Attachment 1 to this note contains the reasoning behind classifying IASB implementation projects as significant.
- 4 At its meeting in September 2016, the EFRAG Board agreed that the classification of IASB research projects as significant or for processing by written procedure should be deferred until the significance of each project emerges.
- 5 Attachment 2 to this note contains the draft technical work plan, based on the IASB's work plan as at 20 October 2016 and the research work plan. It also identifies the expected timing of written procedures.

Question for the EFRAG Board

- 6 Does the EFRAG Board approve the technical work plan?

Attachment 1: Basis for classifying minor projects as significant

Applying IFRS 9 Financial Instruments with IFRS 4 Insurance Contracts

- 7 *Applying IFRS 9 Financial Instruments with IFRS 4 Insurance Contracts* was designed to address the concerns of the insurance industry that the effective date of IFRS 9 *Financial Instruments* is significantly earlier than the effective date of the new insurance contracts standard. The Standard was issued on 12 September 2016 and discussed by the ARC at its meeting on 21 September 2016. The EFRAG Board will consider a draft endorsement advice at its meeting on 10 November.
- 8 This project is classified as significant because of the importance to Europe, including the impact on the endorsement of IFRS 9.

Classification and Measurement of Share-based Payment Transactions: Amendments to IFRS 2

- 9 The EFRAG Board decided to discuss the endorsement advice in meeting because of the concerns of some members that entities in jurisdictions with a progressive tax system might face significant operational challenges with the scope definition for the exception for 'net settled features in the Amendments.

IFRS Practice Statement: Application of Materiality to Financial Statements

- 10 In order to assess whether the draft Practice Statement is likely to have the desired impact, the EFRAG Board originally decided to discuss the draft comment letter in public. However, the draft comment letter was finalised by written procedure when the November meeting of the EFRAG Board was rescheduled as a conference call.
- 11 The EFRAG Board finalised the comment letter to the IASB in the March 2016 meeting. The project was discussed at the July ASAF meeting and the IASB is now deliberating its next steps.

Post-implementation reviews

- 12 Given the controversial nature of the Standards that will be subject to post-implementation reviews, the EFRAG Board agree at its September 2016 meeting that the EFRAG views should be classified as significant.

Attachment 2: Work plan November 2016 – March 2017

Legend

Bold = EFRAG Board decision point **DCL** = Draft comment letter
WP = Written procedure **FCL** = Final comment letter
DP = Discussion paper **DEA** = Draft endorsement advice
ED = Exposure draft **FEA** = Final endorsement advice

Project	Most recent status		2016		2017			
			Nov 10	Dec 13	Jan 11/12	Feb 7	Feb 21 cc	March 16
IASB SIGNIFICANT PROJECTS								
Leases (IFRS 16 issued January 2016)	ED DCL July 2013	ED FCL Oct 2013		Consider issues	Consider issues	Consider issues	Consider issues	FEA
Insurance contracts (IFRS expected March 2017)	ED DCL Aug 2013	ED FCL Dec 2013	Industry update			Consider issues		
Applying IFRS 9 <i>Financial Instruments</i> with IFRS 4 <i>Insurance Contracts</i> (IFRS issued 12 September)	ED DCL Dec 2015	ED FCL Feb 2016	DEA		FEA			
Rate-regulated activities (DP expected after 6 months)	DP DCL Oct 2014	DP FCL Jan 2015						
Disclosure Initiative – Principles of Disclosure (DP expected within 6 months)								Consider issues

Technical Work Plan November 2016 – March 2017

Project	Most recent status		2016		2017			
			Nov 10	Dec 13	Jan 11/12	Feb 7	Feb 21 cc	March 16
Disclosure initiative – Materiality Practice Statement (ED comment period closed 26 Feb)	ED DCL Nov 2015	ED FCL Mar 2016						
Conceptual Framework (CF expected after 6 months)	ED DCL July 2015	ED FCL Dec 2015						
Dynamic Risk Management (DP expected after 6 months)	DP DCL July 2014	DP FCL Oct 2014		Update on outreach				
Classification and measurement of share-based payment transactions (IFRS issued June 2016)	DEA Oct 2016			FEA				
2015 Agenda Consultation (Feedback statement expected within 6 months)	DCL Oct 2015	FCL Jan 2016			Consider IASB decisions			
PIR: IFRS 13 <i>Fair Value Measurement</i> (Decide direction within 3 months)								
PIR: Consolidation IFRS s 10-12 (PIR starting after 6 months)								
IASB PROJECTS BY WRITTEN PROCEDURE: Implementation								
Changes in accounting policies and estimates (ED expected within 6 months)								ED DCL WP

Technical Work Plan November 2016 – March 2017

Project	Most recent status		2016		2017			
			Nov 10	Dec 13	Jan 11/12	Feb 7	Feb 21 cc	March 16
Clarifications to IFRS 8 from post-implementation review (ED expected within 6 months)								ED DCL WP
Classification of liabilities (IFRS expected after 6 months)	ED DCL Mar 2015	ED FCL Jun 2015						
Definition of a Business and Accounting for Previously Held Interests (Comment period closes 18 October)	ED DCL July 2016		ED FCL WP					
Foreign currency transactions and advance consideration (IFRIC expected December 2016)	ED DCL Nov 2015	ED FCL Feb 2016			DEA WP			DEA WP
IAS 16 PPE proceeds before intended use (ED expected after 6 months)								
Amendments IAS 19, IFRIC 14 (Comment period closed 19 Oct 2015)	ED DCL July 2015	ED FCL Nov 2015						
Transfers of investment property (IFRS expected December 2016)	ED DCL Dec 2015	ED FCL Mar 2016			DEA WP			
Uncertainty over Income Tax Treatment (IFRIC expected after 6 months)	ED DCL Nov 2015	ED FCL Feb 2016						

Technical Work Plan November 2016 – March 2017

Project	Most recent status		2016		2017			
			Nov 10	Dec 13	Jan 11/12	Feb 7	Feb 21 cc	March 16
Annual Improvements 2014-2016 (IFRS expected December 2016)	ED DCL Dec 2015	ED FCL Mar 2016			DEA WP			
Annual Improvements 2015-2017 (ED expected January 2017)						ED DCL WP		
IASB PROJECTS: Research								
Primary Financial Statements (Decide project scope within 3 months)								
Business Combinations Under Common Control (DP expected after 6 months)								
Financial Instruments with Characteristics of Equity (DP expected after 6 months)								
Goodwill and impairment (Decide project direction after 6 months)								
Discount rates (Publish research summary within 6 months)								

Technical Work Plan November 2016 – March 2017

Project	Most recent status		2016		2017			
			Nov 10	Dec 13	Jan 11/12	Feb 7	Feb 21 cc	March 16
Share-based Payment (Publish research summary within 3 months)								
EFRAG RESEARCH PROJECTS								
General update					Update			Update
General discussion on process management and respective roles					Paper			